

PARTICULAR SPECIFICATION P2A

APPENDIX P2A – Project Breakdown Structure

CONTENTS

P2A.1 Project Breakdown Structure1


 P2A.1.1 Purpose1

P2A.1 PROJECT BREAKDOWN STRUCTURE

P2A.1.1 Purpose

- (a) This Project breakdown structure, model breakdown structure and Bills of Quantities structure will form the basis for the Contractor's Programme for the Works. The Programme for the Work is to align up to and including Level 5 in the structure shown, as a minimum. A Programme submitted without a breakdown structure will be considered not compliant with the reporting requirements. For programme and progress review, the Contractor may be required to show activities broken down into further levels of detail.
- (b) The Contractor's Programme shall be structured to correspond with the Board's Project Breakdown Structure. The TWRP Project breakdown structure is shown in Figure P2A.1-1.

Figure P2A.1-1: TWRP Project Breakdown Structure



Level1 Project	1.3.1.2.42	Contract C4B – Digestion Pre-treatment and Sidestream Nitrogen Removal Facilities			
Level2 General / Work Area	1.3.1.2.42.00 General	1.3.1.2.42.01 Key Milestones	1.3.1.2.42.02 Solids Building	1.3.1.2.42.03 Solids Digestion	1.3.1.2.42.04 Sidestream Treatment
Level3 Milestones / Facility	1.3.1.2.42.00.WSw41 Sitewide C4B		1.3.1.2.42.02 WSB00 Biosolids Building - Common	1.3.1.2.42.03 WSD00 Digestion Common	1.3.1.2.42.04 WST00 Sidestream Treatment Common
	1.3.1.2.42.00.02 Temporary Works		1.3.1.2.42.02 WSB01 Biosolids Building	1.3.1.2.42.03 WSD11 Digestion Pre- Treatment	1.3.1.2.42.04 WST02 Sidestream Nitrogen Removal
	1.3.1.2.42.00.03 Commissioning			1.3.1.2.42.03 WSD02 Digestion	
	1.3.1.2.42.00.04 Operations & Maintenance			WSD07 Digester Feed Pumping Station	

TUAS WATER RECLAMATION PLANT
CONTRACT 4B – DIGESTION PRE-TREATMENT AND
SIDESTREAM NITROGEN REMOVAL FACILITIES

VOLUME 3

Level 4 Sub-Facility (e.g. Floors)	1.3.1.2.42.0#.XXXX.## - Sub Facility	
	00 - Common	00 - Common
	B1	B1
	L1	L1
	L1M	L2
	L2	D1 - Digester 1
	L3	D2 - Digester 2
	L4	D3 - Digester 3
	PSD - PSD Tanks	D4 - Digester 4
	PSI - PSI Tanks	D5 - Digester 5
	WAS - WAS Tanks	D6 - Digester 6
	DS - DS Tanks	D7 - Digester 7
		D8 - Digester 8
		D9 - Digester 9
		D10 - Digester 10
		TPS - TPS Tanks
		FW - FW Tanks
		GW - GW Tanks
Level 5 Disciplines	1.3.1.2.42.0#.XXXX.##.Z	General
	1.3.1.2.42.0#.XXXX.##.A	Architectural
	1.3.1.2.42.0#.XXXX.##.C	Civil
	1.3.1.2.42.0#.XXXX.##.S	Structural
	1.3.1.2.42.0#.XXXX.##.M	Mechanical
	1.3.1.2.42.0#.XXXX.##.E	Electrical
	1.3.1.2.42.0#.XXXX.##.I	Instrument, Control & Automation
	1.3.1.2.42.0#.XXXX.##.B	Building Services
	1.3.1.2.42.0#.XXXX.##.N	Commissioning
	1.3.1.2.42.0#.XXXX.##.O	Operations & Maintenance

- (c) The Contractor's Model and Bills of Quantities shall be structured to correspond with the Board's Model and Bills of Quantities Breakdown Structure shown, as a minimum.

END OF SECTION