

GENERAL SPECIFICATION G2.6

Progress Reporting

CONTENTS

G2.6 Progress Reporting.....1

 G2.6.1 Monthly Progress Reporting Requirements1

 G2.6.2 Daily Reports.....2

G2.6 PROGRESS REPORTING

G2.6.1 Monthly Progress Reporting Requirements

- (a) To provide a qualitative and quantitative record of work progress against planned progress, Contract changes and monthly progress payment related items; the Contractor is required to submit a suite of documents at the end of each reporting month, referred to as the Monthly Progress Report.
- (b) All reports shall be submitted through the TWRP PMIS as described in G1.2 Information Management document, with exceptions as noted herein.
- (c) The Contractor shall submit a progress report every month after commencement until completion of the Whole of the Works.
- (d) Progress described in the report should be in line with the draft outputs discussed at the monthly progress meeting with the S.O. related to the reporting month.
- (e) The month shall end on the last day of the (reporting) month.
- (f) The Contractor shall submit the monthly report to the S.O. no later than the close of business, seven calendar days thereafter.
- (g) The report shall include, details of project expenditure, physical progress during the month and cumulatively. The report shall cover planned versus actual progress for the reporting month (progress claim month) and forecast progress until the end of next month.
- (h) To make all progress reports consistent across the TWRP project the format of the progress report will be provided by the S.O. upon contract award.
- (i) Once agreed, the content and format shall not deviate from that agreed without written permission from the S.O..
- (j) A calendar of project controls and project management meetings related to the Contract will be provided by the S.O.. The document will include frequency, attendance and reporting requirements.
- (k) The report shall include the following as a minimum:
 - (i) An executive summary (ES) describing the progress of the Works during the month. The ES shall highlight safety performance, major achievements, general progress and areas of concern related to the reporting month;
 - (ii) Health & Safety Statistics and details of HSE issues during the month as specified in General Specification G2.23 Health and Safety;
 - (iii) Environment and Security statistics and details (including incidents by type, initiatives, observations) as specified in General Specification G9 Environmental Considerations;
 - (iv) Quality statistics including Corrective Actions, Non Compliance Reports, Audits and inspections and test status;
 - (v) A summary of the updated Programme for the Works;
 - (vi) Decisions needed by the S.O.;
 - (vii) Interface and site coordination issues;

- (viii) Status of authority submissions and approvals;
- (ix) Submission approval status;
- (x) Procurement status, including:
 - 1) Purchasing status;
 - 2) Manufacturing status;
 - 3) Factory acceptance testing; and
 - 4) Planned deliveries.
- (xi) Construction progress summary for the month;
- (xii) Progress photographs;
- (xiii) Manpower resources including organisation charts, productivity measures and statistics, Training;
- (xiv) Risks and opportunity;
- (xv) Status of BIM deliverables;
- (xvi) Testing & commissioning status;
- (xvii) Insurance claims status; and
- (xviii) Contract financial status:
 - 1) Status of all payments;
 - 2) Change/variation log with the changes identified as: New (N), Pending (P), Withdrawn (W), Rejected (R) or Approved (A);
 - 3) Cost information summary which includes Original Budget, Approved Changes, Current Budget, Current Period Actuals, Cumulative Actuals Invoice, Cumulative Percent Complete, Current Estimate to Complete (ETC) and Current Estimate at Completion (EAC), Variance at Completion;
 - 4) Anticipated cash flow (6 month look ahead); and
 - 5) Schedule of Contractor Claims.

G2.6.2 Daily Reports

- (a) The Contractor shall prepare a report daily (a "Daily Construction Report") to record the following information:
 - (i) Weather data including sky conditions, temperature, wind velocity, percent humidity and actual quantity of precipitation. The provision of such information shall not in any way alter the Inclement Weather provision under the Particular Conditions of Contract; and
 - (ii) Work currently being performed, with reference to the Contractor's programme and the following information associated with each activity:
 - 1) Labour - listed by contractor and subcontractors and by craft with actual hours worked;
 - 2) Major equipment - listed by contractor and subcontractor with actual hours of operation noted;

- 3) Comments as to quality with specific reference to specification sections, including inspections completed and any quality issues with corrective actions;
 - 4) Safety or environmental incidents;
 - 5) Problem areas discovered and/or resolved;
 - 6) Description of the specific work which started, was in progress, or was completed; and
 - 7) Other comments which the Contractor's representative deems appropriate for recording.
- (b) The Contractor shall submit each "Daily Construction Report" to the S.O. within two (2) hours of the start of the first shift of the following work day.
- (c) Reports should not be greater than 2 working days in arrears.

END OF SECTION